
 
 

16.821 Schedule for Spring 2004 
 
Test 1 – repeat last test of 16.82 with no umbilicals for power or data (Feb 26) 
Test 2 – Perform the tethered vertical and translation tests (March 11) 
Test 3 – Free flight with the whiffle balls attached (April 8) 
Test 4 – Final Flight demonstration (April 29) 
 
Each test is be bracketed by a pre-test plan and a post-test evaluation.  These will be individual 
documents written by the major participants (will be identified beforehand). 

 Tues Thurs 
Week 1  
February 2 - 6 

Present topics to the class for 
sub-group study 

Details of sub-group projects 
Topic selection DUE by 5pm 

Week 2 
February 9 – 13 

Hardware status report (all) 
Sub-group discussions 

Weekly review led by student.

Week 3 
February 16-20 

 
No class 

 

Weekly review led by student. 
Lab notebooks DUE 
Pre-test #1 plan  DUE 

Week 4 
February 23-27 

Sub-group discussions  
Test #1 pre-review 
Sub-group memo #1 DUE 

Test #1 

Week 5 
March 1- 5 

Sub-group discussions  
Post-test #1 evaluation DUE 

Weekly review led by student. 
 

Week 6 
March 8-12 

Sub-group discussions  
Pre-test #2 plan DUE Test #2 

Week 7 
March 15 – 17 

Sub-group discussions  
Post-test #2 evaluation DUE 

Weekly review led by student. 
Lab notebooks DUE  
Sub-group memo #2 DUE 

Break Break Break 
Week 9 
March 29-April 2 

Sub-group discussions Weekly review led by student.

Week 10 
April  5-9 

Sub-group discussions  
Pre-test #3 plan DUE Test #3 

Week 11 
April 12-16 

Sub-group discussions  
Post-test #3 evaluation DUE 
 

Weekly review led by student. 
Sub-group memo #3 DUE 
Lab notebooks DUE 

Week 12 
April 19-23 No Class Weekly review led by student. 

Pre-test #4 plan DUE 
Week 13 
April 26-30 

Test #4 pre-review 
 Test #4 

Week 14 
May 3-7 

Post-test #4 evaluation DUE 
Class Oral presentation 

Weekly review led by student. 
Draft of final report DUE 

Week 15 
May 10 - 14 

 Last day of classes 
Final report DUE 
Lab notebooks DUE 




