

IS&T Communications**Mac OS X 10.5 Leopard**

Project Manager: Patrick McNeal

<i>Communication</i>	<i>Type</i>	<i>Audience</i>	<i>Date</i>	<i>Owner</i>	<i>Communicator</i>	<i>Complete</i>
October 2007						
Initial Email -- New Mac Platform Coordinator and project kickoff	Email	is&t@mit.edu; it-lead@mit.edu; aac-aoquery@mit.edu; itpartners@mit.edu; macpartners@mit.edu	10/2/07	Patrick McNeal/Deb Bowser	Patrick McNeal	Yes
Mac OS X 10.5 Leopard Evaluation	Email	is&t@mit.edu; it-lead@mit.edu; aac-aoquery@mit.edu; itpartners@mit.edu; macpartners@mit.edu	10/11/07	Patrick McNeal/Deb Bowser	Patrick McNeal	Yes
Mac OS X 10.5 -- Mail apps work around and other detail info	Webpage	MIT community	10/26/07	Patrick McNeal	Patrick McNeal	Yes
Mac OS X 10.5 Leopard: Update and Recommendation to WAIT	Email	is&t@mit.edu; it-lead@mit.edu; aac-aoquery@mit.edu; itpartners@mit.edu; macpartners@mit.edu	10/26/07	Patrick McNeal/Deb Bowser	Patrick McNeal	Yes
November 2007						
Mac OS X 10.5 Media distribution	Email	Software Liaisons	11/8/07	Jonathan Hunt	Jonathan Hunt	Yes
Mac OS X 10.5 Demo by Apple	Special Meeting	MIT community	11/8/07	Patrick McNeal	Patrick McNeal	Yes
Update on Mac OS X 10.5 Leopard and feedback	Mac Partners Meeting	Mac Partners	11/19/07	Patrick McNeal	Patrick McNeal	Yes
December 2007						
Mac OS X 10.5 Media distribution	Email	Faculty and Staff	12/4/07	Jonathan Hunt	Jonathan Hunt	Yes
Mac OS X 10.5 Leopard -- Update and Statement of Support	Email	is&t@mit.edu; it-lead@mit.edu; aac-aoquery@mit.edu; itpartners@mit.edu; macpartners@mit.edu	Mid-December	Patrick McNeal	Patrick McNeal	Yes
January 2008						
Mac OS X 10.5 Server Session by Apple	IAP	MIT community	1/29/08	Patrick McNeal	Patrick McNeal	Yes
Developer tools on Leopard	IAP	MIT community	1/31/08	Patrick McNeal	Patrick McNeal	Yes
February 2008						
March 2008						